

BILL NO. S-83-10-020

SPECIAL ORDINANCE NO. S-222-83

AN ORDINANCE approving Change Order #1 for Res. 5982-83, Greater McMillen (Fruehauf), with Yoder & Yoder, in connection with the Board of Public Works.

NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order #1 for Res. 5982-83, Greater McMillen (Fruehauf), with Yoder & Yoder, in connection with the Board of Public Works for:


Change Order #1, Res. #5982-83, is necessary because it was impossible to lower three (3) existing structures without rebuilding them;

involving a total cost of Twelve Hundred and No/100 Dollars (\$1,200.00), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works, and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

  
Councilmember

APPROVED AS TO FORM  
AND LEGALITY

  
Bruce O. Boxberger, City Attorney



Read the first time in full and on motion by \_\_\_\_\_,  
seconded by \_\_\_\_\_, and duly adopted, read the second time  
by title and referred to the Committee \_\_\_\_\_ (and the City  
Plan Commission for recommendation) and Public Hearing to be held after  
due legal notice, at the Council Chambers, City-County Building, Fort Wayne,  
Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of  
\_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_ M., E.S.T.

DATE: \_\_\_\_\_

CITY CLERK

Read the third time in full and on motion by Sandra E. Kennedy  
seconded by Dir. Quintana, and duly adopted, placed on its  
passage. PASSED ~~(LOST)~~ by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	<u>0</u>	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHOMBURG</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCRUGGS</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 10-25-83

Sandra E. Kennedy  
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne,  
Indiana, as (ZONING MAP) ~~(GENERAL)~~ (ANNEXATION) (SPECIAL)  
(APPROPRIATION) ORDINANCE ~~(RESOLUTION)~~ NO. S-222-83  
on the 25th day of October, 1983.

ATTEST:

(SEAL)

Sandra E. Kennedy  
CITY CLERK

Ray A. E. E. E.  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on  
the 26th day of October, 1983, at the hour of  
11:30 o'clock A. M., E.S.T.

Sandra E. Kennedy  
CITY CLERK

Approved and signed by me this 27th day of October  
1983, at the hour of 9 o'clock A. M., E.S.T.

Win Moses, Jr.  
WIN MOSES, JR. - MAYOR



Page Order No. 1  
 Project No. \_\_\_\_\_  
 Name of Project Greater McMillen (Eruehauf)  
 : Yoder & Yoder  
 (Contractor)

are hereby requested to comply with the following changes from the contract plans and specifications:

A sum of \$ 1200.00 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

e time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion all work shall be October 31, 1983. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

tested by: \_\_\_\_\_ Date: \_\_\_\_\_



Change Order No. 1  
Resolution No. 5982-63  
Board Order No. 45-93

REQUEST AND JUSTIFICATION FOR CHANGE

Necessity for change: It was impossible to lower three (3) existing structures without rebuilding them.

Will proposed change alter size of the project? Yes \_\_\_\_\_ No X

If yes, explain: \_\_\_\_\_

Affect on operation and maintenance cost of this project: N/A

*Richard Knappenberger*

Richard Knappenberger,

Project Engineer



BILL NO. S-83-10-02

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON Public Works TO WHOM WAS REFERRED AN  
ORDINANCE approving Change Order #1 for Res. 5982-83, Greater  
McMillen (Fruehauf), with Yoder & Yoder, in connection with the  
Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT  
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE Do PASS.

SAMUEL J. TALARICO, CHAIRMAN

*Samuel J. Talarico*

VICTURE L. SCRUGGS, VICE CHAIRMAN

*Victoria Scruggs*

MARK E. GIAQUINTA

*Mark E. Giaquinta*

PAUL M. BURNS

*Paul M. Burns*

ROY J. SCHOMBURG

*R. J. Schomburg*

*concluded  
in 10-25*

*Sandra E. Kennedy*



TITLE OF ORDINANCE Change Order #1, Res. #5982-83, Greater McMiller (Fruehauf)DEPARTMENT REQUESTING ORDINANCE Board of Public WorksSYNOPSIS OF ORDINANCE Change Order #1, Res. #5982-83 is necessary because it was impossible to lower three (3) existing structures without rebuilding them.Yoder & Yoder is the contractor.EFFECT OF PASSAGE Rebuild manholes for the above.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$1200.00

ASSIGNED TO COMMITTEE